Meeting Notes: Project Kickoff — Atlas Launch

Date: September 20, 2026 | Attendees: R. Chen (PM), S. Patel (Eng Lead), M. Osei (Design), J. Kowalski (Marketing)

Overview

This meeting kicked off the Atlas Launch project, a new customer-facing dashboard for enterprise accounts. R. Chen presented the initial project charter and timeline.

Roles & Ownership

S. Patel will lead engineering and own the technical architecture decisions. M. Osei will lead design and be responsible for the UI/UX prototypes. J. Kowalski will own go-to-market planning and customer communications.

Budget

The initial budget approved for Q3 was **$180,000**, covering engineering contractor costs, design tooling licenses, and a small marketing pilot spend. R. Chen noted this figure would be revisited once the engineering estimate was finalized.

Timeline

Target launch date discussed was **November 15, 2026**. S. Patel flagged this as ambitious given the current team size and asked for a buffer to be considered in future planning.

Action Items

S. Patel: draft technical architecture doc by Sept 27. M. Osei: deliver first UI wireframes by Oct 3. J. Kowalski: prepare a customer messaging outline by Oct 5.