Meeting Notes: Sprint Planning — Atlas Launch

Date: October 1, 2026 | Attendees: R. Chen (PM), S. Patel (Eng Lead), T. Nguyen (Eng), M. Osei (Design)

Overview

Team reviewed the architecture doc submitted by S. Patel and broke down work into two-week sprints. T. Nguyen joined the engineering team this week as a backend developer.

Budget Update

S. Patel presented a revised engineering estimate. Given the added backend complexity for multi-tenant data isolation, the **Q3 budget was increased from $180,000 to $210,000**, approved by R. Chen pending finance sign-off.

Sprint Plan

Sprint 1 (Oct 1–14): core dashboard layout, authentication flow. Sprint 2 (Oct 15–28): data visualization widgets, API integration. Sprint 3 (Oct 29–Nov 11): polish, QA, and launch readiness review.

Risks

S. Patel raised a concern that the November 15 launch date is at risk if QA surfaces major issues during Sprint 3, since there is currently no buffer built into the schedule.

Action Items

T. Nguyen: set up CI/CD pipeline by Oct 8. M. Osei: finalize wireframes into high-fidelity mockups by Oct 10. R. Chen: confirm budget increase with finance by Oct 7.