Meeting Notes: Client Check-in Call — Atlas Launch

Date: October 8, 2026 | Attendees: R. Chen (PM), J. Kowalski (Marketing), client: D. Alvarez (Northwind Corp)

Overview

Check-in call with Northwind Corp, the pilot enterprise customer for the Atlas dashboard. D. Alvarez shared feedback on the wireframes shared last week and raised a scheduling concern.

Client Feedback

D. Alvarez liked the proposed data visualization widgets but requested an additional export-to-CSV feature, which was not in the original scope. J. Kowalski agreed to log this as a fast-follow request rather than adding it to the current sprint.

Timeline Change

Due to the added QA buffer S. Patel requested in the Oct 1 sprint planning meeting, and to accommodate the client's own internal rollout schedule, **the launch date was moved from November 15 to November 22, 2026**. D. Alvarez confirmed this works well for Northwind's side.

Action Items

J. Kowalski: update the customer-facing timeline and messaging outline to reflect Nov 22. R. Chen: notify the engineering team of the one-week schedule shift. J. Kowalski: log CSV export request as a post-launch fast-follow item.